


CPM Scheduling



Software utilized:

- Primavera P6 & P3
- SureTrak
- Pertmaster Risk Analysis
- EVMS
- Microsoft Project
- Visio
- Microsoft Access
- PowerPoint

Services:

- Develop, analyze & monitor CPM construction schedules
- Regular schedule updates
- 2-3 week look ahead schedules for planning & coordination
- Management summary reports, presentations & graphics
- Master Integrated Schedule (MIS)
- Risk & delay analysis
- Resource & cost loading
- Cost control
- Cash flow projection, analysis & management
- Earned value analysis
- Schedule graphics
- Recovery schedule
- Claims assessment
- Change order & delay cost analysis
- Time Impact Analysis (TIA)
- Interdependent matrices management
- Site logistics & requirements
- Inspections & approvals
- Estimating

Industry Experience:

Residential, commercial, institutional, retail, healthcare, manufacturing, industrial, telecommunication, nonprofit, government & military

APEX BUILDING GROUP provides expert knowledge & utilizes cutting-edge technology to develop comprehensive, accurate & reliable Critical Path Method (CPM) schedules, risk analysis & construction management solutions. Our experience includes planning & managing over a billion dollars of complex global schedules to ensure projects are successfully completed on time & within budget.

Increase efficiency: Save time, enhance productivity, & alleviate the stress of your project management staff, by freeing them to focus on their priorities.

Accurate: Realistic & concise analysis of critical milestones & interdependent activities are identified to improve project performance.

Proactive: Potential problems are quickly identified & resolved in order to reduce risk & mitigate unanticipated costs due to delay, unforeseen conditions or acceleration.

Responsive: We collaborate closely with all project stakeholders to quickly develop & update schedules to meet the needs of our clients.

Expertise: Our knowledge of technical details, specifications & requirements in all areas of construction help define priorities, sequence & resource needs. We also routinely conduct site visits, monitor & benchmark productivity & costs.

Communication: Vast amounts of information & data are summarized into clear & concise project reports for various tiers of management.

Comprehensive: From conception to completion, we coordinate subcontracting work, permitting & submittal approvals into an integrated schedule.

Control: We provide your management team with full control of project schedules, resources & budget to successfully manage & track the progress.

Collaboration: We work closely with all project stakeholders to develop an integrated baseline schedule & can also collaborate with your existing advisors.

Contact us at **212.663.6288** or apexbuilds.com/scheduling to find out how we can help save time & cost with your next construction project.

